3rd/4th Corridor Improvements-Phase 1 Intersection Improvements

Date: Thu 1/3/13

ID Task Name Duration |Start Finish 12 Sep 9, '12 2 , Oct7,'12 Oct 14, '12
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1  |Project Summary 120 days Thu 8/23/12 Thu3/21/13
2 Mobilization 4days Thu8/23/12 Tue 8/28/12
3 Security Fence 2days Thu8/23/12  Fri8/24/12 —
4 Surveying 3days Wed 8/29/12 Fri8/31/12 %ﬁ
5 Whitman Ct 9days Tue9/4/12 Fri 9/14/12
6 Grading 2days Tue9/4/12 Wed 9/5/12
7 Storm System 2days Thu9/6/12 Fri9/7/12 %ﬁ
8 Earth Wall 3days Mon9/10/12 Wed 9/12/12
9 Traffic Curb 2days Thu9/13/12  Fri9/14/12 i
10 | A4th St-North 92 days Mon 9/17/12 Tue 3/5/13
11 Channelization 2days Mon9/17/12 Tue9/18/12
12 Silt /Security Fence 1day Wed 9/19/12 Wed 9/19/12
13 Clear & Grub 2days Thu9/20/12 Fri9/21/12
14 Erosion Control/Potholing  5days  Mon 9/24/12 Fri9/28/12
15 Sidewalk,C&G,ACP Removal 4days Mon 10/1/12 Mon 10/15/12
16 Water Line (8") 2days Tue 10/16/12 Wed 10/17/12 0%
17 Joint Utility Trench 14 days Thu 10/18/12 Mon 1/7/13
18 Water Line (12") 4 days  Wed 10/31/12 Mon 11/5/12
19 Service Connections 10days Mon 1/7/13  Fri1/18/13
20 Water Line (16") 15days Tue 11/6/12 Tue 1/15/13
21 ITS/Illumination Systems 59 days Mon 10/15/12 Fri2/15/13 —
22 Storm System 14 days Wed 11/28/12 Thu 1/24/13
23 SD from Union East 4days  Tue1/22/13  Fri1/25/13
24 Road Paving 5days  Fri1/25/13 Thu 1/31/13
25 Safeway Shutdown 15days Mon 1/28/13 Fri2/15/13
26 Curb & Gutter 4days  Mon 1/28/13 Thu1/31/13
27 Sidewalk 4 days  Fri2/1/13 Wed 2/6/13
28 ACP 4days Thu2/7/13 Tue 2/12/13
29 Channelization 3days Wed2/13/13 Fri2/15/13
30 Fencing 10days Mon 2/4/13  Fri2/15/13
31 Irrigation System 5days Tue2/19/13 Mon 2/25/13
32 Landscaping 6days Tue2/26/13 Tue3/5/13
33 | 4thSt-South 23 days Tue2/19/13 Thu3/21/13
34 Erosion Control 4days Tue2/19/13  Fri2/22/13
35 Demo 4days Tue2/19/13  Fri2/22/13
36 Curb,Gutter,Sidewalk (USPS) 4 days  Tue 2/19/13  Fri2/22/13
37 Switch Mail Drop 3days Mon2/25/13 Wed 2/27/13
38 ACP 3 days Mon 2/25/13 Wed 2/27/13
39 Storm System 3days Thu2/28/13 Mon 3/4/13
40 Demo Roadway 2days  Tue3/5/13 Wed 3/6/13
41 Roadway Paving 4days Thu3/7/13 Tue 3/12/13
42 Curb,Gutter,Sidewalk 2days  Wed3/13/13 Thu3/14/13
43 Perm Sign/Signal Turn on S5days Mon3/11/13 Fri3/15/13
44 Permanent Channelization 3 days  Fri 3/15/13 Tue 3/19/13
45 Deco Conc Paving 2days  Wed3/20/13 Thu3/21/13
46 Irrigation System 5days Mon3/4/13  Fri3/8/13
47 Landscaping 6days Mon3/11/13 Mon 3/18/13
48 |No Work Days Odays Thu8/23/12 Thu8/23/12 ) 8/23

Owner: City of Renton
Contractor: Sanders General Construction

Actual Start Date: Thu 8/23/12
Scheduled Finish Date: Thu 3/21/13




3rd/4th Corridor Improvements-Phase 1 Intersection Improvements Date: Thu 1/3/13
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2 Actual Start Date: Thu 8/23/12

Owner: City of Renton
Scheduled Finish Date: Thu 3/21/13

Contractor: Sanders General Construction




3rd/4th Corridor Improvements-Phase 1 Intersection Improvements

Date: Thu 1/3/13
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Owner: City of Renton
Contractor: Sanders General Construction

3 Actual Start Date: Thu 8/23/12
Scheduled Finish Date: Thu 3/21/13




3rd/4th Corridor Improvements-Phase 1 Intersection Improvements

Date: Thu 1/3/13

21 ITS/lllumination Systems

Schedule Impact
Change Order #1: dated 12/28/12 (Request for Proposal #001)

1) Pole delivery: Early Date-3/15/13
Complete Installation of Poles: Early Date-4/15/13
2) Pole Delivery: Late Date-4/15/13
Complete Installation of Poles: Late Date-5/15/13

48 No Work Days

9/03/12 Holiday Shutdown
10/04-10/12/12  Work Suspension
11/19-11/23/12  Holiday Shutdown
12/11-12/14/12  Rain Days
12/15-12/31/12  Work Shutdown

1/01/13 Holiday Shutdown
1/21/13 Holiday Shutdown
2/28/13 Holiday Shutdown

Owner: City of Renton
Contractor: Sanders General Construction

Actual Start Date: Thu 8/23/12
Scheduled Finish Date: Thu 3/21/13




